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Legacy Transcript Project
Legacy Transcript Project
Report Date:  May 15, 2020		Overall Project Health:   
Timelines
Project duration – May 8 – Sept 23, 2020
Test Websites: Students  https://devapps.sbctc.edu/LegacyTranscripts
Staff https://devapps.sbctc.edu/LegacyTranscriptsStaff

	Phases/Milestones
	Start
	End
	% Complete

	Sprint 1 – Setup and Student accounts
	4/20/20
	5/6/20
	100%

	Sprint 2 – Staff portal and search
	5/7/20
	5/22/20
	30%

	Sprint 3 – Transcript basic grid display
	5/26/20
	6/9/20
	0%

	Sprint 4 – Staff edit and unofficial transcript
	6/10/20
	7/1/20
	0%

	Sprint 5 – Transcript transmittal process
	7/2/20
	7/23/20
	0%

	Sprint 6 – Official transcript printing
	7/24/20
	8/14/20
	0%

	User Acceptance Testing (UAT)
	8/17/20
	9/7/20
	0%

	Deployment Prep
	9/8/20
	9/23/20
	0%



Accomplishments
· Under way on Sprint 2.
· Basic staff login and portal page created
· Search for student functionality created
Current Activities
· Sprint 2 work underway
· Security interface to ctcLink development
· Administrator maintenance page
· Student display/edit page
· Initial transcript print research (PDF)
Outstanding Items
· New legislation for suppressing transcripts for punitive actions
· If continues, discuss which actions prevent which transcript output
· Set next meeting with working group (Doodle poll for best time created)
· Wording for not found student search – Next Steps
· Demo Sprint 1 Student Access 
· Students with multiple SIDs in same school, search failures
· Junk records – (missing names or marked with **, etc)
· Explain Merge/Deduplicate (split?) and functionality needed
· [bookmark: _GoBack]Which address should print on transcript? Student’s account or that in the transcript data?
Risks
· None reported at this time.
Issues
· None reported at this time.

Prepared David Coffman, SBCTC
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